

Bangladesh: Sustainable Reintegration and Improved Migration Governance (Prottasha)

Project Overview

Duration: 4 years

(April 2017—April 2021)

Funded by: The European Union
Lead Ministries: The Ministry of
Expatriates Welfare and Overseas
Employment (MoEWOE) and The
Ministry of Foreign Affairs (MoFA)
Implementing Partner: BRAC
Service Coverage: 64 Districts of
Bangladesh

Number of Primary Beneficiaries Reached: 1,412

OVERALL OBJECTIVE

Contributing to the sustainable reintegration of returnees and the progressive achievement of Goal 10.7 to facilitate orderly, safe, regular and responsible migration and mobility of people, including through the implementation of planned and well-managed policies





Irregular migrants returning to Bangladesh are sustainably reintegrated

SPECIFIC OBJECTIVE



The capacities of the Government of Bangladesh and other migration actors are strengthened to manage migration at central and local levels and to ensure reintegration of irregular migrants

SPECIFIC OBJECTIVE



Returnees, potential migrants, families and community are empowered to make informed decisions about migration and adopt regular, safe, orderly and responsible migration behaviours including remittance management

Sustainable Reintegration



Beneficiaries Receiving Psych	o-socia	Support	
Enrolled	October 34	Cumulative 510	
Referred for Trauma Counselling	00	384	
Medical Treatment Number of Returnees Who Received Tele-counseling Services	00 09	29 438	

mormation Cente	er service	s
	October	Cumulative
Men Men	80	247
Q Women	05	138
Total Number	13	385

Hotline S	Services	
	October	Cumulative
Men Men	72	1,662
Q Women	05	138
Total Number	77	1,800

Beneficiaries Receiving Immediate Cash Grant and Immediate Assistance				
	October	Cumulative		
Total Immediate Assistance received	0	240		
Total Cash Grant received	0	189		
Total Assistance Received	0	429		

Beneficiaries Receiving Economic Reintegration Support					
Completed Reintegration plans	October 31	Cumulative 726			
Received in Kind Support	45	384			
Received Stimulus Grant	00	304			
Referred for Skills Training	00	123			
Referred for Economic Reintegration Support	00	99			

Social Reintegration Support						
_	ctober	Cumulative				
Workshops	00	588				
IPT Shows	00	1,878				
BAG + MF Meetings	24	779				
DCC Meetings	01	51				
Video Shows	00	3,162				
School Quiz	00	820				
Referred for Social Reintegration Support	00	37				

429 Beneficiaries Received Immediate Cash Grant and Immediate Assistance



This Project is led by Government of the People's Republic of Bangladesh





In Partnership with



Business Advisory Group (BAG) & Migration Forum Members Training:

A total of 24 Business Advisory Group (BAG) & Migration Forum (MF) members' trainings were conducted in October to capacitate the BAG and MF members on safe migration, assets, investments, entrepreneurship and to provide advisory and mentorship support on these subjects to migrants and beneficiaries. Business Advisory Groups (BAG) were formed in 60 upazilas to assist the returnees with self-employment including starting their own businesses and establish community enterprises.



Migration Governance

Labour Market Research in Three Destination Countries for International Migration and Proling of Returning Migrants and Avenues of Greater Utilization of Their Skills and Knowledge Validation Workshops":

IOM has supported the Government of Bangladesh with the validation of findings of two research studies on "Labour market research in three destination countries for international migration" and "Profiling of returnee migrants and avenues of greater utilization of their skills and knowledge." The workshop was convened by The Research and Policy Wing of the Ministry of Expatriates' Welfare and Overseas Employment (MoEWOE) on 18 October 2020. Dr. Ahmed Munirus Saleheen, Secretary of the Ministry during the workshop, stated that "As the country aspires to become a developed nation by 2041, the exploration of new international labour market will be very critical." The labour market study designed medium- and long-term interventions to ensure Bangladeshi labour migrants continue to enter new markets and new sectors. The profiling study explored avenues for greater utilization of their skills and knowledge for better



knowledge." held at MoEWOE on 18 October 2020.

employment, social cohesion, and reintegration opportunities. The studies were commissioned to strengthen migration governance initiatives focusing on evidence-based policy interventions through the Prottasha project, funded by the European Union.

Strategic Guidance on GCM Implementation in Light of Covid-19 Pandemic Planning Workshop:

Due to the COVID-19 pandemic, IOM initiated the development of a strategic guidance for implementation of Global Compact for Migration (GCM) and Migration Crisis Operational Framework (MCOF). The strategic guidance is expected to be a supplement to the GCM National Action Plan which would be finalized through the proposed inter-ministerial coordination mechanism (Bangladesh Migration Compact Taskforce) and Bangladesh would be one of the first countries to focus on both development and crisis situations for GCM implementation. The briefs are expected to be finalized through a workshop in coordination with the Bangladesh UN Network on Migration. The concept note, policy briefs and presentation of the workshop have been developed and shared with the Government of Bangladesh for review and approval.

Awareness Raising

Designing Online Courses on Financial Literacy and Remittance Management, Safe Migration and Reintegration:

The project is designing three online courses to create an easy and accessible learning platform for the migrants and their families, community people and migration related service providers about financial literacy, remittance management, safe labor migration and reintegration. About 50% of the content for one online course (financial literacy and remittance management) was drafted during the month.



This Project is led by
Government of the
People's Republic of Bangladesh



UN MIGRATION
Implemented by





Number of People Reached with Messages on Safe Migration, Reintegration and Remittance Management

	October	Cumulative	C	ctober	Cumulative	
IPT Shows	00	518,425	School Programme	00	87,231	
Migration Fair	00	14,450	Video Shows	00	621,647	
940			Pot Song	00	88,551	
Tea stall Meetings	00	25,952	Financial Literacy Training	24	504	

	Develop curriculum and other materials for community dialogues on safe migration, reintegration, and remittance management				
	October	Cumulative			
Number of capacity building curriculum	00	02			
IEC materials developed	00	11			
Number of App/Portal developed	00	01			



Monitoring and Evaluation

Publications of the Bangladesh Migration Profile Report and the Remittances Study:

The first-ever Migration Profile for Bangladesh report was revised incorporating all the feedback from the IOM Research Unit and Regional Office. The final draft version of the report is now under review by the IOM Research unit. The layout and editing of the Remittances Study were completed by the Publications Unit, the final proof reading is underway pending the release of the report in November 2020.




Piloting and Deployment of the Returning Migrants Management of Information System (ReMiMIS):

IOM Bangladesh is supporting the Government of Bangladesh in developing and deploying the ReMiMIS to collect, collate, and analyze returning migrants data and information for reintegration and planning purposes. The ReMiMIS was finalized after incorporating feedback received during training and two weeks of piloting of the prototype. The configurations into the Bureau of Manpower, Employment and Training (BMET) server were completed and the final version will be fully deployed in November 2020, ahead of the official launch in December 2020.

Communications

Online Capacity Development Workshop on Communications:

With the immense impact of the Prottasha project on the lives of the migrants and the communities, it is more important now than ever to collect and develop innovative content from the grassroot level. The staff working in the field have been playing a vital role in collecting information and content to intensify the visibility of the project. To strengthen their capacity, IOM, in association with BRAC organized a two-day capacity development workshop on Communications on 28 and 29 October 2020.



The online workshop strengthened the capacity of the field staff of the project on photography, videography, story writing, media relations, social media mobilization, and branding of the Prottasha. More than 80 staff from 10 Reintegration Service Centers (RSC) attended the interactive workshop in two groups and got in-depth knowledge of Communications.



This Project is led by Government of the People's Republic of Bangladesh











Number of Content Developed: 10






Project Areas

10 REINTEGRATION
SERVICE CENTER (RSC)
covering
DISTRICTS

ভীষণ ভীষণ ভালো যবর!!! সৌদি সরকার আমাদের প্রবাসী প্রমিকদের জন্য ৩০ অক্টোবর পর্যন্ত ভিসার মেয়াদ

বাড়িয়েছে। Ф - Provide translation to English





This Project is led by Government of the People's Republic of Bangladesh





